

Sr. No	Name of the Beneficiary	State	District	NSC No	Sanction Letter Date	Contact No.	Email ID	No. of animals procured (in Nos.)	Civil work (in Percentage%)	Procurement of equipments (as per DPR) (in Percentage%)	Present Status
1	Attaluru Palem Organic Farmers Producer Company	AP	Guntur	7th NSC	1/12/2022	9848132011	attaluruorganic@gmail.com	100	100	70%	Project Mid-Way completed
2	P Chowdappa	KA	Bangalore Rural	7th NSC	1/12/2022	9446535932	palem22@gmail.com	56	100	70%	Proposed for Mid-Way Closure
3	HARESHBHAI VADDORIYA	GJ	Gandhinagar	7th NSC	1/12/2022	9904093200	hareshvaddoriya656@yahoo.in	132	100	40%	Satisfactory project progress
4	M Santhi	TN	Coimbatore	7th NSC	1/12/2022	9677703030	ksmdinesh12@gmail.com	200	100	100%	Satisfactory project progress
5	Minaben Ranchhodhbhai Sindhav	GJ	Surenranagar	7th NSC	1/12/2022	9723513300	vaghjibhaia@gmail.com	200	100	100%	Project Completed physically
6	Sanikommu Anusha	AP	SPSR Nellore	7th NSC	1/12/2022	9000407107	nariagrico122@gmail.com	100	100	22%	Project Mid-Way completed
7	Udayagiri Seshaphani	AP	Kurnool	7th NSC	1/12/2022	9866233022	usesaphani@gmail.com	200	100	100%	Project Completed physically
8	Ajayakumar VR	KL	Pathanamthitta	7th NSC	1/12/2022	8943764371	ajayfarm2021@gmail.com	60	95	20	Satisfactory project progress
9	Brahmananda Reddy Vinta	AP	Palnadu	7th NSC	1/12/2022	9701631119	nanin9999@gmail.com	92	100	30%	Slow moving Projects
10	Rajeev Chilakapati	AP	Krishna	8th NSC	1/12/2022	9866571111	rajeev@ampil.in	200	100	100%	Project Completed physically
11	K.Vasanthkumar Alva	TN	Coimbatore	8th NSC	1/12/2022	7373043303	aalvadairyproducts@gmail.com	100	100	65%	Project Mid-Way completed
12	Kaira District Co-operative Milk Producers' Union	GJ	Anand	8th NSC	1/12/2022	02692-225504	amuldaairy@amuldaairy.com	63	90	70%	Proposed for Mid-Way Closure
13	Rikkala Ramanuja Reddy	TL	Nalgonda	8th NSC	1/12/2022	9290945555	ramanuja.reddy555@gmail.com	200	100	100%	Project Completed physically
14	Muvva Rama Rao	TL	Nalgonda	8th NSC	1/12/2022	9440165959	jyothihospitalmlg@gmail.com	200	100	100%	Project Completed physically
15	Suvir Sharma	HR	Bhiwani	8th NSC	1/12/2022	9958999661	suvirsharmaca@gmail.com	100	100	50%	Project Mid-Way completed
16	Vaishali Bhausaheb Chavan	MH	Aurangabad	8th NSC	1/12/2022	9423155444	bbchacan2020@gmail.com	200	100	100%	Project Completed physically
17	Naveen Reddy Velga	TL	Yadadri Bhuvanagiri	8th NSC	1/12/2022	8019123512	naveenreddy528@gmail.com	125	100	70%	Satisfactory project progress
18	K Ravicharan	KA	Bellary	8th NSC	1/12/2022	9731023068	ravicharankolli@gmail.com	200	100	80%	Project Completed physically
19	Oasis Farmers Producer Company Ltd.	MH	Beed	8th NSC	1/12/2022	9822670044	prajaktadhas@gmail.com	200	100	60%	Satisfactory project progress
20	Sadashiv Dhondiba More	MH	Kolhapur	9th NSC	5/1/2023	9158638599	moresd61@gmail.com	125	100	95%	Satisfactory project progress
21	Shiva Singana	AP	East Godavari	9th NSC	5/1/2023	8919874787	sivasinganabmf@gmail.com	49	90	50%	Slow moving Projects
22	Siddharth Vishnu Hinge	MH	Pune	9th NSC	5/1/2023	9657987017	siddharthagro17@gmail.com	16	95	50%	Slow moving Projects
23	Rajiv Kumar	BR	Vaishali	9th NSC	5/1/2023	8873823063	rajivvady4260@gmail.com	100	100	50%	Proposed for Mid-Way Closure
24	AIC-ADT Baramati Foundation	MH	Pune	9th NSC	5/1/2023	9075017093	kvcbmt@yahoo.com	183	100	50%	Satisfactory project progress
25	Banaskantha District Co-operative Milk Producers' Union Ltd	GJ	Banas Kantha	9th NSC	5/1/2023	9429407115	hamodh@banasdairy.coop	149	90	50%	Satisfactory project progress
26	K Srinivasraju	KA	Bellary	9th NSC	5/1/2023	9448102749	ksrinivasaraju54@gmail.com	180	100	70%	Satisfactory project progress
27	K Venkat Reddy	TL	Mahbubnagar	9th NSC	5/1/2023	9908540000	kv.r.svs@gmail.com	200	100	100%	Project Completed physically
28	Katuri Venkateswara Prasad	AP	Krishna	9th NSC	5/1/2023	9000148888	prasad.v.katuri@gmail.com	134	100	80%	Slow moving Projects
29	Mukeshbhai Girdharbhai Patel	GJ	Sabar Kantha	9th NSC	5/1/2023	9925952817	mukeshswadhari2021@gmail.com	200	100	100%	Project Completed physically
30	PRAVEEN V PATIL	KA	Haveri	9th NSC	5/1/2023	9036506529	nandipraveenpatil@gmail.com	110	100	75%	Satisfactory project progress
31	Dinesh Chhaganlal Rathod	MH	Pune	10th NSC	6/3/2023	9881470773	vinayak@jaywantgroup.com	100	100	50%	Proposed for Mid-Way Closure
32	Ganesh Amrut Satav	MH	Pune	10th NSC	6/3/2023	9545793666	ganeshsatav3666@gmail.com	125	100	70%	Satisfactory project progress
33	Amit Dattatray Shinde	MH	Pune	10th NSC	6/3/2023	9689689689	shindedaairy9777@gmail.com	180	100	50%	Slow moving Projects
34	Vaibhav Tiwari	MP	Jabalpur	10th NSC	6/3/2023	8871007770	tiwarivaibhav073@gmail.com	93	90	0	Slow moving Projects
35	Rudrashivam Livestock Association	RJ	Jaipur	11th NSC	12/4/2023	9462229999	shivamdaairyjaipur@gmail.com	200	100	90%	Project Completed physically
36	Velajibhai Shamjibhai Ruparelia	GJ	Rajkot	11th NSC	12/4/2023	9313746784	gircowcare@gmail.com	200	100	100	Project Completed physically
37	C Gomathi	TN	Villupuram	11th NSC	12/4/2023	9965962344	gomusenthil1984@gmail.com	0	80	35%	Satisfactory project progress
38	Deepali Hemal Shah	GJ	Ahmedabad	11th NSC	12/4/2023	9375035535	hemaldst@gmail.com	105	100	70%	Satisfactory project progress
39	Golla Lalithamma	TL	Vikarabad	11th NSC	12/4/2023	9849123176	shivcharansingh705@gmail.com	90	100	50%	Proposed for Mid-Way Closure
40	Motisariya Farmers Producer Company Ltd.]	GJ	Banas Kantha	11th NSC	12/4/2023	9427393424	mafatalpatel57@gmail.com	111	100	100%	Satisfactory project progress
41	Sudha Vijaysinh Surwase	MH	Solapur	11th NSC	12/4/2023	8308401313	vijaysinghs@gmail.com	115	100	90%	Satisfactory project progress
42	Mulakalapalli Jaya Raj Kumar	AP	Visakhapatnam	11th NSC	12/4/2023	7989843734	raj@mindtech-global.com	26	100	70%	Slow moving Projects
43	Prabhakar Desai	MH	Sindhudurg	11th NSC	12/4/2023	9860347036	pdsoaps@gmail.com	48	60	30%	Slow moving Projects
44	Sandeep Saxena	UP	Lucknow	11th NSC	12/4/2023	9415005421	subohiagriparcs@gmail.com	102	100	60%	Project Mid-Way completed
45	Sharayu Anand Gavali	MH	Solapur	11th NSC	12/4/2023	7588608707	drananddgavali@gmail.com	170	100	70%	Satisfactory project progress
46	Umair Ali Khan	UP	Amroha	11th NSC	12/4/2023	7453046313	akumairkhan18@gmail.com	100	100	10%	Satisfactory project progress
47	Vandana Agrawal	MP	Jabalpur	11th NSC	12/4/2023	9424345194	vandanasanjayagrawal@gmail.com	200	100	100%	Project Completed physically
48	Dharmendra Karavadra	GJ	Jamnagar	11th NSC	12/4/2023	9537079999	dharmendrakaravadra805@gmail.com	200	100	100%	Project Completed physically
49	Jotva Boghabhai Kanabhai	GJ	Morbi	11th NSC	12/4/2023	9825415226	parishram_halvad@yahoo.com	200	100	100%	Project Completed physically
50	Udhayveer Singh	J&K	Jammu	12th NSC	23-08-2023	7051129111	udhayveersingh381998@gmail.com	12	60	0	Proposed for Mid-Way Closure
51	Shivani Rajput	J&K	Jammu	12th NSC	23-08-2023	9999046504	getdavindersingh@gmail.com	25	80	80%	Satisfactory project progress
52	Brajeshwar Singh	J&K	Jammu	12th NSC	23-08-2023	8493995965	bhupindersinghmanhas68@gmail.com	120	100	60%	Satisfactory project progress
53	Sheetal Charak	J&K	Jammu	13th NSC	23-08-2023	9878881919	veer903@gmail.com	100	100	90%	Project Mid-Way completed
54	Chittari Amara Krishna	AP	Prakasam	13th NSC	6/10/2023	9133819924	amarakrishnach@gmail.com	200	100	80%	Project Completed physically
55	Darshan Singh (Noor Dairy Farm)	J&K	Jammu	13th NSC	6/10/2023	9622048466	bdcchairmanblockramgarh@gmail.com	25	100	60%	Satisfactory project progress
56	Medarametla Anantha Lakshmi	AP	Bapatla	13th NSC	6/10/2023	630594953	hanunani4239@gmail.com	200	100	100%	Project Completed physically
57	Mahadev Doodh Dairy JLG	RJ	Barmer	14th NSC	6/10/2023	8560008217	manmanmanohar1989@gmail.com	100	100	60%	Project Mid-Way completed
58	Radiantgram Farmer Producer Company Limited	MH	Latur	14th NSC	6/10/2023	9404433333	babukhandade@gmail.com	55	100	30%	Satisfactory project progress
59	Patel Parulben Bipinbhai	GJ	Sabar Kantha	15th NSC	5/12/2023	9427813895	tulsidaairyfarm75@gmail.com	200	100	80%	Satisfactory project progress
60	Pankaj Patel	GJ	Mahisagar	15th NSC	5/12/2023	8200309700	neahpankaj17@gmail.com	180	100	50%	Satisfactory project progress
61	Aranya Dairy Farms	TL	Sanga Reddy	15th NSC	5/12/2023	9848572121	anish@doyenindia.com	0	100	50%	Satisfactory project progress
62	Vinitha Mohan Joseph	KA	Kodagu	15th NSC	5/12/2023	9567268306	gautham_antony@gmail.com	10	75	50%	Slow moving Projects
63	Dipali Sandip Bhagwat	MH	Satara	15th NSC	5/12/2023	8329000725	dipali939bhagwat@gmail.com	110	100	0%	Project Mid-Way completed
64	Pothula Sunitha	AP	East Godavari	15th NSC	5/12/2023	8008235235	umr235@gmail.com	180	100	100%	Satisfactory project progress
65	Pradeep Kaur Cheema	UK	Udham Singh Nagar	15th NSC	5/12/2023	9761342425	nikkicheema.pradeep226@gmail.com	25	100	0%	Project Mid-Way completed
66	Malkeet Chand	UK	Udham Singh Nagar	15th NSC	5/12/2023	9027651910	malkeetchand143@gmail.com	25	100	0	Satisfactory project progress

67	Randeep Choudhary	HR	Karnal	15th NSC	5/12/2023	9416368234	nk684370@gmail.com	200	100	100%	Project Completed physically
68	Sreepathi Koushik Reddy	TL	Rangareddi	15th NSC	5/12/2023	9989489888	rashmireddy.g@gmail.com	106	50	0	Satisfactory project progress
69	Dilip Khair	MH	Pune	15th NSC	5/12/2023	9822002004	dilip.khair@gmail.com	125	100	50%	Satisfactory project progress
70	Rajendra Kumar	RJ	Nagaur	15th NSC	5/12/2023	9414179609	krajendra979@gmail.com	49	70	80%	Slow moving Projects
71	Juli Khimhun	AR	Changlang	16th NSC	20-12-2023	8794937118	jongpomuklom@gmail.com	0	40	0	Slow moving Projects
72	Trilok Chand	UK	Udham Singh Nagar	16th NSC	20-12-2023	9837745679	ankushkamboj650@gmail.com	25	100	0	Satisfactory project progress
73	Lokasani Venkat Reddy	TL	Rangareddi	16th NSC	20-12-2023	7386803019	lokasanivenkatreddy@gmail.com	100	100	30%	Satisfactory project progress
74	Kundan B Deshmukh	MH	Jauna	16th NSC	20-12-2023	9822006687	deshmukh.kundan@yahoo.co.in	0	50	0	Slow moving Projects
75	Rajani Kantilal Umap	MH	Pune	16th NSC	20-12-2023	8108294530	umapabhijet@gmail.com	31	100	50%	Slow moving Projects
76	Pankaj Mishra	UP	Lucknow	16th NSC	20-12-2023	9457010748	info.amritmilk@gmail.com	36	50	80%	Slow moving Projects
77	Potlapally Raja Gopal Rao	TL	Medchal Malkajgiri	16th NSC	20-12-2023	9100261006	potlapallykarthik@gmail.com	50	80	30%	Satisfactory project progress
78	Ramdas K	KL	Kozhikode	16th NSC	20-12-2023	9447924759	ramdaskrishnaagri@gmail.com	13	100	10%	Slow moving Projects
79	Thummala Sathi Reddy	TL	Yadadri Bhuvanagiri	16th NSC	20-12-2023	9849006792	tsr.pinnacle@gmail.com	173	100	100%	Satisfactory project progress
80	Shashilata	UP	Jalaun	16th NSC	20-12-2023	9415591429	babloonayak1@gmail.com	49	60	30%	Satisfactory project progress
81	Shashi Kumar Walia	UP	Saharanpur	17th NSC	6/3/2024	9897142000	shashi.walia21@rediffmail.com	102	100	30%	Satisfactory project progress
82	Rajesh Laxman Nale	MH	Beed	17th NSC	6/3/2024	9109259797	rajeshnale7@gmail.com	127	100	60%	Satisfactory project progress
83	Shivam Bharat Jadhav	MH	Satara	17th NSC	6/3/2024	9422021137	shivamjadhav60@gmail.com	200	100	50%	Satisfactory project progress
84	Abburri Bhaskara Rao	AP	Prakasam	17th NSC	6/3/2024	9948587879	abburibhaskararao1989@gmail.com	0	80	20%	Satisfactory project progress
85	Patel Anantkumar Natavarbhai	GJ	Sabar Kantha	17th NSC	6/3/2024	9875249052	natvarpatel1291960@gmail.com	100	100	0	Satisfactory project progress
86	Popat Pandharinath Selar	MH	Pune	17th NSC	6/3/2024	8010886062	rahulshelar390@gmail.com	200	100	60%	Satisfactory project progress
87	Siddharth Singh	UK	Udham Singh Nagar	17th NSC	6/3/2024	9739162561	siddsingh3006@gmail.com	18	80	40%	Satisfactory project progress
88	Mital Patel	GJ	Anand	17th NSC	6/3/2024	7698185328	rmkh143@gmail.com	163	100	50%	Satisfactory project progress
89	Nirmala Suresh Sonawane	MH	Nashik	17th NSC	6/3/2024	9404985426	sonawane.sandeep@gmail.com	81	100	0	Satisfactory project progress
90	Hari Krishna Lakhera	UK	Dehradun	17th NSC	6/3/2024	9410723029	hklakhera94@gmail.com	25	80	60%	Slow moving Projects
91	Nitin Dineshchandra Ravisaheb	GJ	Surentranagar	17th NSC	6/3/2024	8980084829	nitin.ravisaheb@gmail.com	50	40	25%	Slow moving Projects
92	Ashish Khandelwal	UP	Bareilly	17th NSC	6/3/2024	9818839480	navneet@leadconnect.in	200	100	20%	Project Completed physically
93	Rama Rao Pentela	AP	Bapatla	17th NSC	6/3/2024	9492425146	rpentela@yahoo.com	100	100	70%	Satisfactory project progress
94	Dadasaheb Annasaheb Bandal	MH	Ahmednagar	17th NSC	6/3/2024	8275452525	bandalsir88@gmail.com	56	100	0	Satisfactory project progress
95	Bhashyam Srinivasu	AP	Guntur	17th NSC	6/3/2024	9848536935	crazykrish789@gmail.com	200	100	70%	Satisfactory project progress
96	Quresh Bagidora	RJ	Banswara	17th NSC	6/3/2024	9414101063	hindustanbws@gmail.com	135	100	0	Satisfactory project progress
97	M/s. Ramai Dairy Farm	MH	Solapur	17th NSC	6/3/2024	7741992003	ramai.dairy.farm.24@gmail.com	142	100	100%	Satisfactory project progress
98	Mahendra Shivajirao Mane	MH	Hingoli	17th NSC	6/3/2024	9689229393	mahendramane93@gmail.com	0	75	0	Satisfactory project progress
99	Ananda Foundation	DL	Bulandshahar	18th NSC	2/12/2024	8287900371	hemant.goyal@ananda.in	0	30	0	Slow moving Projects
100	Mukesh Kumar Raina	J&K	Rajauri	18th NSC	2/12/2024	6005035924	mukeshraina55@gmail.com	4	60	0	Satisfactory project progress
101	Sushila Jagaram Bhatkar	MH	Jalgaon	18th NSC	2/12/2024	7972416259	sushilabhatkar1975@gmail.com	43	60	0	Satisfactory project progress
102	Pawan Garasiya	MP	RATLAM	18th NSC	2/12/2024	9691547976	pawangarasiya35@gmail.com	31	40	50%	Satisfactory project progress
103	Kishor Dhondiram Raktate	MH	Ahmednagar	18th NSC	2/12/2024	7720002715	kdraktate@gmail.com	62	80	50%	Satisfactory project progress
104	Parina Rajput	MH	Palghar	18th NSC	2/12/2024	9309508790	sandip3169.raiput@gmail.com	49	65	60%	Satisfactory project progress
105	Ramesh Manik Bhosale	MH	Pune	18th NSC	2/12/2024	9011076307	ramesh.bhosale91@gmail.com	0	50	0	Satisfactory project progress
106	Manisha Sambhaji Yadav	MH	Pune	18th NSC	2/12/2024	9833955428	sambh123@rediffmail.com	50	90	50%	Satisfactory project progress
107	Mahesh Merchant	KA	Bengaluru Urban	18th NSC	2/12/2024	9886770082	m.manjunathnaidu85@gmail.com	0	40	0	Slow moving Projects
108	Rupa Ram Daukiya	RJ	Barmer	18th NSC	2/12/2024	9079834874	ruparamdaukiya74@gmail.com	0	30	0	Satisfactory project progress
109	Lakkam Valleshwar Reddy	AP	Kurnool	18th NSC	2/12/2024	9666995008	lakkamvallesh@gmail.com	121	100	20%	Satisfactory project progress
110	Deharam Padmaja	AP	Prakasam	18th NSC	2/12/2024	6304699268	padmajanataraj45@gmail.com	0	70	0	Satisfactory project progress
111	Chhaya Subhash Patil	MH	Dhule	18th NSC	2/12/2024	7588629362	swaprerna@gmail.com	0	65	0	Satisfactory project progress
112	Allatipalli Anjireddy	AP	Guntur	18th NSC	2/12/2024	8074608807	reddyanji252@gmail.com	29	80	0	Satisfactory project progress
113	Shahid Afzal Lone	J&K	Bandipora	18th NSC	2/12/2024	7889944566	drshahidsingh619@gmail.com	10	60	0	Satisfactory project progress
114	Gadugovvala Tejasri	TL	Khammam	18th NSC	2/12/2024	9502215248	gadugovvalatejasri@gmail.com	50	90	0	Satisfactory project progress
115	Tulsi Devi	RJ	Barmer	18th NSC	2/12/2024	9571727876	tulsidevi111968@gmail.com	0	30	0	Satisfactory project progress
116	Niranjana Pateriya	MP	Jabalpur	18th NSC	2/12/2024	7509999071	piyushanandca@gmail.com	100	100	50%	Satisfactory project progress
117	Salvinder Singh	UK	Udham Singh Nagar	22nd NSC	10/12/2025	9639388000	salvindersinghkalsi@gmail.com	0	20	0	Satisfactory project progress
118	Sukhdev Singh	J&K	Jammu	22nd NSC	10/12/2025	9419382888	sukhdevsinghjamwal7@gmail.com	0	0	0	Satisfactory project progress
119	Rajyalakshmi Dairy Farm	AP	Eluru	22nd NSC	10/12/2025	9491711922	rvsjagadishkumar@gmail.com	0	50	0	Satisfactory project progress
120	Gordhan Ram Bishnoi	RJ	Jodhpur	22nd NSC	10/12/2025	8949640766	jagdishbishnoi1464@gmail.com	0	10	0	Satisfactory project progress
121	Bomireddy Upendra Reddy	AP	Bhuvanagiri	22nd NSC	10/12/2025	9485533737	reddy.sri3737@gmail.com	70	100	0	Satisfactory project progress
122	Basavraj Bingi	KA	Gadag	22nd NSC	10/12/2025	7019815921	bvbingi@gmail.com	0	50	0	Satisfactory project progress
123	Saikamal Dairy Farm	MH	Nashik	22nd NSC	10/12/2025	9422756194	saikamaldairyfarm@gmail.com	0	25	0	Satisfactory project progress
124	Chand Kanwar	RJ	Barmer	22nd NSC	10/12/2025	9950301884	napsa2015@gmail.com	0	20	0	Satisfactory project progress