

REGIONAL REVIEW MEETING

Dairy Development Schemes

(North Eastern Region)

07.03.2025

National Programme for Dairy Development

Content

- State-wise/year wise unspent balance position
- Project-wise financial & physical progress and issues
- State-wise gap analysis
- Action Plan for FY 2025-26

State-wise position of unspent balance

(Rs. in lakh)

S. No.	Name of the State	Year-wise position of unspent balance under NPDD scheme					
		2019-20	2020-21	2021-22	2022-23	2023-24	Total
1	Arunachal Pradesh	346.19	0.00	0.00	0.00	0.00	346.19
2	Manipur	0.00	0.00	701.04	0.00	0.00	701.04
3	Meghalaya	0.00	0.00	0.00	0.00	0.00	0.00
4	Sikkim	0.00	0.00	0.00	0.00	0.00	0.00
5	Tripura	0.00	0.00	0.00	0.00	0.00	0.00
	Total	346.19	0.00	701.04	0.00	0.00	1047.23

Note:-

Refund of unutilized funds of past releases available in the bank account of CNA & SAs is pre-requisite to on-board in the new fund flow mechanism (TSA-Hybrid) or receiving funds from the current financial year.

State-wise project-wise financial and physical progress and issues

Arunachal Pradesh

Financial Progress:

(Rs. In lakh)

Total Projects	Ongoing Projects	Total outlay	Central Share	Funds released	Refund	Unspent	Committed Liability
02	01	1191.33	1126.40	883.50	165.00	346.19	----
Ongoing Projects							
Project Code	Year of approval	Total outlay	Central Share	Funds released	Refund	Unspent (Year)	Committed Liability
NPDD_AR_01B	2015-16	1168.95	1104.02	872.31	165.00	346.19 (2019-20)	---

Physical Progress:

Component	Target	Achievement
Milk Processing Capacity (TLPD)	15.00	0.00
Dairy Cooperative Society (nos.)	79	0
Milk Producer members ('000)	2.165	0
Average Daily Milk Procurement (TLPD)	8.50	0.00
Average Daily Milk Marketing (TLPD)	8.50	0.00
Bulk Milk Cooler	Number	13
	Capacity (TLPD)	9.50

Note:-

An amount of Rs.372.30 lakh utilised for Civil work and machinery for dairy plant at Rupa, BMC at Roing, Vehicle, Training and Pre-operative expenses.

Arunachal Pradesh

Issues

1. Project implementation is unsatisfactory.
2. A meeting was held in September 2021 between AS (C&DD), GOI and Secretary, Arunachal Pradesh in which it was suggested **to refund the unspent balance along with interest** under NPDD projects back to GOI.
3. **Out of Rs.511.19 lakh, only Rs.165 lakh refunded (in March 2023).** State Government has been requested continuously to refund the remaining unspent balance of **Rs.346.19 lakh along with interest** under NPDD project back to GOI. **DO letter from Secretary to CS, Arunachal Pradesh** was also written in Nov 2023. **No response received.**
4. Embezzlement/misappropriation of funds reported by State in the last RRM.
5. Recently State Govt. had requested GOI to provide project related documents which was also provided on 09.07.2024.
6. **Present status on the refund process may be informed.**

Assam

Financial Progress:

(Rs. In lakh)

Total Projects	Ongoing Projects	Total outlay	Central Share	Funds released	Refunds	Unspent	Committed Liability
04	02	4612.30	4336.78	791.49	372.372	336.40	734.89

Ongoing Projects

Project Code	Year of approval	Total outlay	Central Share	Funds released	Refund	Unspent (2024-25)	Committed Liability
NPDD_AS_03K	2024-25	998.53	907.19	290.11	0.00	290.11	617.08
NPDD_AS_04K	2024-25	177.87	164.10	46.29	0.00	46.29	117.81

Physical Progress:

Parameter	Project Target	Achievement
Strengthening of Dairy Plant Lab	1	1

Issues:

1. State Government of Assam is yet to form a State Level Milk Federation/Union for implementation of scheme throughout the State.
2. 2 new projects have been approved in the current FY. Rs.336.40 lakh has been released which needs to be utilized by 31.03.2025.

Manipur

Financial Progress:

(Rs. In lakh)

Total Projects	Ongoing Projects	Total outlay	Central Share	Funds released	Unspent	Committed Liability
03	01	3029.04	2784.90	2340.90	701.04	444.00
Ongoing Projects						
Project Code	Year of approval	Total outlay	Central Share	Funds released	Unspent (Year)	Committed Liability
NPDD_MN_03G	2020-21	1999.89	1854.91	1410.91	701.04 (2021-22)	444.00

Physical Progress:

Component	Project Target	Achievement
Milk Processing Capacity (TLPD)	10.00	0.00
Dairy Cooperative Society (nos.)	150	50
Milk Producer members ('000)	5.325	1.043
Average Daily Milk Procurement (TLPD)	31.45	4.29
Average Daily Milk Marketing (TLPD)	24.74	3.76
Bulk Milk Cooler	Number	115
	Capacity (TLPD)	23.00
Automatic Milk Collection Unit (nos.)	48	10
Data Processing and Milk Collection Unit (nos.)	80	51
Strengthening of Dairy Plant Lab	1	1

Manipur

Issues

1. Implementation of NPDD_MN_03G project approved in 2020-21 needs to be expedited and completed.
2. UC of **Rs.701.44 lakh of 2021-22** under NPDD_MN_03G project is still awaited.
3. **Status of completion of installation of new Dairy Plant** (10 TLPD) at Lamjao, Kakching and modification/upgradation work at Porompat Dairy Plant may be informed.
4. **Overall achievement** against targets particularly w.r.t. milk procurement, marketing, DCS coverage, addition of milk producers, BMC & AMCU installation & marketing is **low**. Action plan for achieving the same may be informed.
5. Form for opening CNA account of Manipur Milk Producers Cooperative Union Ltd. in e-Kuber of RBI is awaited.

Meghalaya

Financial Progress:

(Rs. In lakh)

Total Projects	Ongoing Projects	Total outlay	Central Share	Funds released	Unspent	Committed Liability
06	01	6393.68	5780.48	4987.48	0.00	796.00
Ongoing Projects						
Project Code	Year of approval	Total outlay	Central Share	Funds released	Unspent	Committed Liability
NPDD_ML_06I	2022-23	1827.19	1655.26	859.26	0.00	796.00

Physical Progress:

Component	Project Target	Achievement
Milk Processing Capacity (TLPD)	70.00	50.00
Dairy Cooperative Society (nos.)	103	21
Milk Producer members ('000)	1,940	0.735
Average Daily Milk Procurement (TLPD)	61.00	(-) 2.9
Average Daily Milk Marketing (TLPD)	59.75	(-) 5.12
Bulk Milk Cooler	No	153
	Capacity (TLPD)	76.50
Automatic Milk Collection Unit (nos.)	123	41
Data Processing and Milk Collection Unit (nos.)	41	40
Electronic Milk Adulteration Testing Machine	105	3

Meghalaya

Issues

1. **Overall achievement** against targets particularly w.r.t. milk procurement & marketing is **low** (below baseline). Action plan for achieving the same may be informed.
2. Out of 3 New Milk Processing Plants (10 TLPD each), **Ribhoi & Tura** units were near to completion. **Present status may be informed.** Status of **Electricity Connection** and equipment installation work **at Jowai Dairy Plant** may be informed.
3. Since Milk Union has requested the State Government to provide **10% of the organization share part** (about Rs.529.06 lakh), status of its receiving may be informed.
4. **Next instalment of Rs.342.48 lakh** under NPDD_ML_06I is under process. State/Milk Union to be ready with the pre-requisites (boarding on TSA, Mapping of Vendors, DSC etc.) and bills for immediate payment/**utilization before 31.03.2025.**
5. East Khasi Hills District Milk Producers Cooperative Union Ltd. has been notified as CNA and e-kuber account opened in RBI. Since there is no SA, all payments to be made from this level.

Mizoram

Financial Progress:

(Rs. In lakh)

Total Projects	Ongoing Projects	Total outlay	Central Share	Funds released	Unspent	Committed Liability
03	00	1100.64	1031.13	1031.13	0.00	0.00

Physical Progress:

Component	Project Target	Achievement
Dairy Cooperative Society (nos.)	15	3
Milk Producer members ('000)	0.408	0.060
Average Daily Milk Procurement (TLPD)	10.46	0.84
Average Daily Milk Marketing (TLPD)	10.42	0.84
Bulk Milk Cooler	Number	23
	Capacity (TLPD)	11.50
Automatic Milk Collection Unit (nos.)	71	46
Strengthening of Dairy Plant Labs	3	3

Mizoram

Issues

1. Deviation in fund within approved components were observed under NPDD_MZ_01D (2017-18). It was informed that State will provide funds for completion of remaining items due to deviation. Status may be informed.
2. Completion report of all the 3 projects implemented may be submitted.
3. No new project submitted after 2019-20.
4. Mizoram Milk Union has been notified at CNA and e-Kuber account has been opened.

Nagaland

Financial Progress:

(Rs. In lakh)

Total Projects	Ongoing Projects	Total outlay	Central Share	Funds released	Unspent	Committed Liability
04	00	1306.44	1214.61	1214.61	0.00	0.00

Physical Progress:

Component	Project Target	Achievement
Milk Processing Capacity (TLPD)	7.00	7.00
Dairy Cooperative Society (nos.)	69	54
Milk Producer members ('000)	1725	1342
Average Daily Milk Procurement (TLPD)	11.11	4.11
Average Daily Milk Marketing (TLPD)	13.86	5.30
Bulk Milk Cooler	Number	31
	Capacity (TLPD)	16.00
Strengthening of Dairy Plant Labs	3	3

Nagaland

Issues

1. Less than 50% of the targets achieved w.r.t. Milk Procurement & Marketing.
2. No new project submitted after 2019-20
3. Nagaland State Dairy Co-operative Federation has been notified at CNA and e-Kuber account has been opened.

Sikkim

Financial Progress:

(Rs. In lakh)

Total Projects	Ongoing Projects	Total outlay	Central Share	Funds released	Unspent	Committed Liability
06	01	5235.11	4838.51	4838.49	357.42	0.00
Ongoing Projects						
Project Code	Year of approval	Total outlay	Central Share	Funds released	Unspent (Year)	Committed Liability
NPDD_SK_06I	2022-23	1952.31	1785.02	1785.02	357.42 (2023-24)	0.00

Physical Progress:

Parameters	Project Target	Achievement
Milk Processing Capacity (TLPD)	55.00	55.00
Dairy Cooperative Society (nos.)	143	223
Milk Producer members ('000)	7.320	4.506
Average Milk Procurement (TLPD)	44.66	29.50
Average Milk Marketing (TLPD)	53.75	29.02
Bulk Milk Cooler	Number	231
	Capacity (TLPD)	73.50
Strengthening of Dairy Plant Labs	3	3
Automatic Milk Collection Unit / Data Processing and Milk Collection Units (nos.)	546	588

Issues:

1. An amount of Rs.357.42 lakh released during current FY needs to be utilized by 31.03.2025.
2. Milk Chilling, processing and testing infrastructure has been created. Now the **Milk Union should focus on improving the raw milk quality**. During field visit following were suggested:-
 - ❖ Optimum **utilization of BMCs** installed, Providing **chilling cost** to DCS, improving **BMC centre infrastructure**, milk collection route mapping (to minimize transportation time), using milk tankers to collect chilled milk, systematic **reduction in handling of milk cans**, strengthening of **dairy plant labs**, more sampling and testing, hiring of **dairy professionals (Present status-1)**, farmers training on clean milk etc. Action taken may be informed.
3. Due to **unsatisfactory condition of housing of BMCs** (as observed in the field visits), decision of State Govt./Milk Union to utilize funds approved for establishment of BMC building (Civil work) for making payment of 15 years lease rent to landowners to be reviewed.

Tripura

Financial Progress:

(Rs. In lakh)

Total Projects	Ongoing Projects	Total outlay	Central Share	Funds released	Refunds	Unspent	Committed Liability
03	01	2292.10	2025.87	2025.87	3.75	0.00	0.00
Ongoing Projects							
Project Code	Year of approval	Total outlay	Central Share	Funds released	Refunds (Savings)	Unspent (Year)	Committed Liability
NPDD_TR_01E	2018-19	2201.58	1941.28	1941.28	0.00	0.00	0.00

Physical Progress:

Component	Project Target	Achievement
Milk Processing Capacity (TLPD)	16	0
Dairy Cooperative Society (nos.)	55	6
Milk Producer members ('000)	4.800	0.530
Average Daily Milk Procurement (TLPD)	9.00	(-) 1.10
Average Daily Milk Marketing (TLPD)	27.66	(-) 3.87
Bulk Milk Cooler	Number	11
	Capacity (TLPD)	11.50
Automatic Milk Collection Unit (nos.)	150	150
Strengthening of Dairy Plant and BMC labs	9	9

Tripura

Issues

1. Completion report of NPDD_TR_01E project needs to be completed.
2. Status of operationalisation of Bamutia dairy plant may be informed.
3. Physical progress of NPDD_TR_01E project w.r.t. DCS formation, farmer member, milk procurement & marketing is below the base year. Action plan for achieving the target may be informed.
4. Milk Union has requested the State Government to provide 10% of the organization share part (about Rs.260.30 lakh). State Govt. may consider providing the same.
5. Gomati Cooperative Milk Producers Union ltd. has been notified as CNA and e-kuber account opened in RBI.

State-wise Gap Analysis

Gap Analysis (Coverage)

Coverage of organised dairy cooperative sector					
S. No.	State	Milk Potential Village*	Existing DCS/MPI *		Gap (Uncovered)
			Organised	Functional	
1	2	3	4	5	6=3-5
1	Arunachal Pradesh	38			38
2	Assam	4646	633	744	3902
3	Manipur	87	233	136	0
4	Meghalaya	65	30	169	0
5	Mizoram	25	36	20	5
6	Nagaland	32	52	85	0
7	Sikkim	280	675	512	0
8	Tripura	732	143	92	640

*Source: NDDB; Milk Production > 200 KgPD

Note: Arunachal Pradesh, Assam and Tripura have large gaps of uncovered potential villages

Gap Analysis

(Milk Availability, Production and Procurement)

Milk Productions vis-à-vis Milk Procurement (Coop. dairy sector)						
S. No.	State	Per Capita Availability	Milk Production (2022-23)		Milk Procurement (by Coop.)	
		Grams/day	('000 tonnes)	(in TKgPD)	(in TKgPD)	% of Milk Production
1	Arunachal Pradesh	81	45.54	124.77	NR	NR
2	Assam	78	1006.42	2757.32	48.00	1.74
3	Manipur	62	71.87	196.90	4.0	2.03
4	Meghalaya	77	93.51	256.19	14.00	5.46
5	Mizoram	55	24.48	67.07	3.00	4.47
6	Nagaland	61	49.57	135.81	3.00	2.21
7	Sikkim	347	86.53	237.07	52.00	21.9
8	Tripura	153	230.12	630.47	5.00	0.79
	NER Total	114.25	1608.04	4405.6	129.00	2.93
	All India	459	230577.03	630090.68	58908.00	9.35

Note:-

1. Average **Milk Availability** in NER States is **only about 25% of Average National Average**; Highest is Sikkim (about 75%) and lowest is Mizoram (12%)
2. **Milk Procurement vis-à-vis Milk Production is only 2.93%** against National Average of about 9.35%; Highest is Sikkim (about 22%) and lowest is Tripura (0.79%)

Gap Analysis (Chilling & Processing infra-Dairy Coop.)

S. No.	State	Milk Procurement (in TKgPD)	Bulk Milk Chilling Capacity (in thousand Litres-KL)		Milk Processing (in TLPD)	Milk Processing Capacity (in TLPD)	
			Existing (including in pipeline)	Gap		Existing (including in pipeline)	Gap
1	Arunachal Pradesh	0.00	0.00	Nil	0.00	20.00	Nil
2	Assam	48.00	131.00	Nil	74.00	150.00	Nil
3	Manipur	4.0	21.60	Nil	4.00	30.00	Nil
4	Meghalaya	14.00	76.50	Nil	14.00	80.00	Nil
5	Mizoram	3.00	14.00	Nil	3.00	35.00	Nil
6	Nagaland	3.00	11.10	Nil	5.00	10.00	Nil
7	Sikkim	52.00	76.90	Nil	46.00	90.00	Nil
8	Tripura	5.00	18.50	Nil	7.00	54.00	Nil
	Total	129.00	349.60		153.00	469.00	

Note:

1. Nil-As per existing milk procurement & marketing; additional processing and chilling infrastructure not required.
2. Milk Unions needs to **expand their coverage to increase milk procurement** to ~10% of milk production (About 456TLPD).
3. In addition, **refurbishment/upgradation of old processing units & infrastructure for value addition may be required.**

Gap Analysis (Milk Collection and Testing)

S. No.	State	No. of Functional DCS	AMCU/DPMCU with Milk Analysers installed		Adulteration Testing Machine		
			Existing (including in pipeline)	Gap	DCS with 500 LPD or above milk or BMC centre	Existing (including in pipeline)	Gap
1	Arunachal Pradesh	NR	NR		NR	NR	
2	Assam	744	872	0	16	0	16
3	Manipur	136	91	45	136	0	136
4	Meghalaya	169	164	5	164	102	62
5	Mizoram	20	0	20	12	0	12
6	Nagaland	85	0	85	20	0	20
7	Sikkim	512	494	18	217	217	0
8	Tripura	92	68	24	8	8	0
	Total	1758	1689	197	573	327	246

Source: Cooperative Milk Federation/Unions

Action Plan for FY 2024-25

Action Plan for expenditure during FY 2024-25 & tentative allocation 2025-26

(Rs. in lakh)

S. No.	State/SIA	Committed Liability (As on 31.03.2024)	Action for expenditure during FY 2024-25			Action Plan 2025-26
			Tentative Allocation	Funds released	Balance for release	
1	Arunachal Pradesh	0.00	0.00	0.00	00.00	0.00
2	Assam	0.00	336.40	336.40	0.00	734.89
3	Manipur	0.00	0.00	0.00	0.00	0.00
4	Meghalaya	796.00	342.48	0.00	342.48	453.52
5	Mizoram	0.00	0.00	0.00	0.00	156.10
6	Nagaland	0.00	0.00	0.00	0.00	230.80
7	Sikkim	357.42	491.12	357.42	133.72	618.41
8	Tripura	0.00	30.00	0.00	30.00	278.00
	Total	1153.42	1200.00	693.82	506.18	2471.72

Status of submission of action plan for FY 2024-25

S. No.	State	Action Plan for FY 2024-25		Remarks
		Proposed Amount	Components/Activity	
1.	Arunachal Pradesh	Nil	Not provided	Pending UC, DPR yet to be received.
2.	Assam	734.89	Milk Chilling, Lab strengthening, ICT networking, Training, Awareness Generation and Planning & Monitoring	Ongoing Project (Approved in 2024-25) No new project
3.	Manipur	Nil	Not provided	Pending UC, DPR yet to be received.
4.	Meghalaya	453.52	Milk Chilling, Lab strengthening, ICT networking, Training, Awareness Generation and Planning & Monitoring	Ongoing project. No new project
5.	Mizoram	156.10	Training & awareness Programme, Milk Testing Lab, ICT, Certification & Accreditation and Planning & Monitoring	DPR awaited

Status of submission of action plan for FY 2024-25

S. No.	State	Action Plan		Remarks
		Proposed Amount	Components/Activity	
6.	Nagaland	230.80	Milk Chilling, Lab strengthening, Certification, ICT, Training, Planning and Monitoring, R&D	DPR yet to be received.
7.	Sikkim	618.41	Milk Chilling including IMT, Lab strengthening, ICT networking and Training & Dairy Plant	New Projects. North Sikkim Project (Rs.200 lakh allocated)
8.	Tripura	278.00	Instant Milk Chillers & Dairy Plant (New)	New Projects. Rs.200 lakh allocated for Dairy Plant completion.
	Total	2471.72		
	Allocation	2400.00		

**Supporting Dairy Cooperatives and Farmer
Producer Organizations engaged in dairy
activities (SDCFPO)**

Supporting Dairy Cooperatives and Farmer Producer Organizations engaged in dairy activities (SDCFPO)

Scheme was launched during 2017-18. The scheme is being implemented through National Dairy Development Board (NDDB). **The actual implementation of scheme started during 2020-21 (COVID period).**

Pattern of financial assistance: Under the Component “B” of the scheme, an interest subvention of 2% per annum on the working capital loan is being provided to the producer owned Institutes (POIs.). Further, for prompt and timely repayment, an additional 2% per annum interest subvention is payable at the end of the loan repayment/interest servicing period.

Temporarily, the other component namely “working Capital loan” was kept in suspension since 2020-21.

Progress in NER States as on 28.02.2025

State-wise release under SDCFPO (Interest subvention on working capital) as on 28.02.2025 *						
S. No.	State	Amount, Rs. in Lakh				
		2020-21	2021-22	2022-23	2023-24	2024-25
North Eastern State						
1	Assam	0.00	0.00	1.39	2.12	0.00

*Total Interest subvention disbursed (@2% regular and 2% additional)



Integration by DAHD

(Status of NER States)

Domain Area	Dairy Division	NLM Division	Cattle Division	LH Division
Type of infra uploaded	State Dairy Cooperatives; Dairy Processing plants, Milk powder plants, Milk chilling Plants, Cattle Feed Plants, Bulk Milk Coolers	All Infrastructure created under AHIDF scheme	All State Livestock Development Board	Veterinary Hospitals, Veterinary, Dispensaries, Cold Chain, Diagnostic Labs, State Vety. Council, Vety. Colleges
Status	Completed	Completed	Completed	Completed

Nation-wide KCC Campaign for Animal Husbandry and Dairy Farmers

Provision of KCC to Animal Husbandry Farmers

- RBI in February,2019 extended KCC facility to Animal Husbandry farmers and Fisheries for their working capital requirements.
- Loan limit is arrived at based on Scale of Finance, which is fixed by State Level Technical Committee in consultation with District Level Technical Committee.
- KCC card can be issued upto Rs 1.6 lakh without any collaterals and up to Rs 3 lakh without collateral if arrangements between producers & processors in place.
- Benefits of Interest Subvention at 2% and Prompt Repayment Incentive at 3% to fisheries and animal husbandry farmers (upto a maximum limit of Rs. 2 lakhs) allowed through RBI circular in Aug 2019 for KCC.

Budget Announcement 2025-26: Benefits for animal husbandry and dairy farmers under KCC

The increased credit limit from Rs 3 lakh to Rs 5 lakh for KCC under MISS Scheme:

- will ensure higher limits for working capital requirements for animal husbandry and dairying.
- By increasing the IS limit to Rs.5.00 lakh without any sublimit , animal husbandry and dairy farmers will reap the benefit of subsidized working capital loan.
- may boost working capital loan uptake and ensure affordable working capital among animal husbandry and dairying farmers.
- Will helps farmers invest in better resources, improve productivity, and ultimately increase their income.

Highlights of the Campaign

- Target is to cover all eligible farmers who are involved in various Animal Husbandry and Fishery Activities.
- Detailed guidelines for the campaign including State-wise targets issued on 10.11.2021 to all the States and UTs.
- Under this campaign, weekly “District-level KCC camps” will be organized by the District Coordination Committee constituted as under for scrutiny of sourced applications;
 - a) Lead District Manager- Convenor
 - b) DDM, NABARD - Member
 - c) District Nodal Officer, Department of Animal Husbandry - Member
 - d) District Nodal Officer, Department of Fisheries - Member
 - e) Bank’s representatives at District Level –Member
- The Coordination Committee functioned under the overall supervision of District Magistrate.

Progress of the ongoing Campaign

- Progress of AHD KCC campaign 2024-25 as reported by DFS ;

Date as on	Application received	Applications Accepted	Applications sanctioned
15.09.2024	47,17,148	46,37,334	32,16,422
21.02.2025	53,02,031	52,20,139	36,60,044
Progress during 2024-25	5,84,883	5,82,805	4,43,622

State-Wise KCC Camp Report 21.02.2025

State/UT	Animal Husbandry				
	Total No. of Applications:				
	Target	Rcvd	Accepted	Sanc	Pending > 15 Days
Assam	5,000	719	719	110	0
Manipur	600	137	137	18	25
Meghalaya	500	64	64	13	51
Mizoram	100	0	0	0	0
Nagaland	100	0	0	0	0
Sikkim	200	0	0	0	0
Tripura	100	23	23	6	0

Way Forward

- Campaign for the year 2024-25 started from 15.09.2024.
- Banks to clear the pending applications at the earliest.
- State AHD Nodal officers in association with LDMs to follow up with banks for processing of all pending applications.
- LDMS to report the progress weekly in Jansuraksha portal till all the pending applications are cleared.
- The reason for rejection should be clearly mention in the rejected forms.
- Proper acknowledgement for accepted form should be issued with unique number so as to enable necessary follow up.

Overall Progress

- Under these special drives, so far (as on 21.02.2025) a total of 42.93 lakh fresh KCC were sanctioned for AHD Farmers in the country. The details are as given below;

S No.	Type	Fresh KCC Sanctioned All India
1.	Crop loan with dairy	6,12,698
2.	Crop loan with other allied activities	1,16,336
3.	Dairy	32,05,946
4.	Poultry	84,065
5.	Others	2,74,788
	TOTAL	42.93,833

Source: D/o Financial Services

State Government's Role in the campaign

- Ensuring maximum saturation of district wise targets in the State.
- Ensuring deployment of field officers, officials, and local resource persons for identifying eligible AHD farmers and assisting them in filling up the forms.
- District Animal Husbandry Officer shall be Nodal Officer for coordinating this activity and ensuring that all the forms are tracked from filling to submission.
- District Nodal Officer will coordinate with LDM for organizing weekly district level camps.

Thank You